
MINUTES 
 

Middletown Military Museum Building Committee 

Thursday, July 14, 2016 

Middletown City Hall, Room B19, 245 deKoven Drive 

7:00PM  
 

1. CHAIR OPENS MEETING @ 6:10pm 

 

2. APPROVAL OF MINUTES  

 A. April 28
th

  

Motion to approve minutes made by Ron Organek, seconded by Ed Monarca. Unanimously approved.  

 

3. FINANCIAL REPORT 

 A. Financial Report YTD 

No change to financial reporter since the last meeting. The pending $2,000 contract with Geoinsight is still before 

the General Counsel's office. Motion to approve financial report made by Ron Organek, seconded by Mike 

Rogalsky. Unanimously approved.  

 

4. PUBLIC COMMENTS 

 

No members of the public present. 

 

5. NEW BUSINESS 

 A. Project update following P&Z Approval 

Archetect Steve Nelson mentioned that following P&Z approval, we have the project design narrowed down to two 

different project schemes. Steve is in discussion currently with two firms, Brown & Wimler and Modspace about 

development and pricing. 

 B. Mosner Pilon Nelson Invoice 

Motion to approve an invoice for work done by Steve Nelson's firm, made by Phil Cacciola, seconded by Rob 

Blanchard. Unanimously approved. 

 

6. OTHER BUSINESS  

 

 A. Military Museum Site Update 

The committee is anticipating potentially breaking ground in mid-October/late October 

depending on project developments. It could also be as late as early November. We are awaiting 

pricing estimates to see if everything is kept in-line with the projects plan. We agreed that per 

P&Z's suggestion, a bike rack should be added near the museum.  
 

7. ADJOURNMENT  

Motion to adjourn made by Ron Organek, seconded by Mike Rogalsky. Unanimously approved. 



 

 


